
BIKEWAY PROJECT UPDATES 
 

Contract No. T201330012; Junction & Breakwater Pathway - Rehoboth Beach Extension 

 

Project Schedule (Subject to change) 

• Final Right of Way is scheduled for May 27, 2020 

• Final Construction is scheduled for August 15, 2020 

• PS&E Submittal is scheduled for November 3, 2020 

 

Project Description 

Constructing a two-way cycle track from Canal Crossing Blvd. to the Rehoboth Canal Bridge. The cycle track is to 

be constructed behind the existing motel in which right-of-way will need to be acquired. The cycle track will be along 

the north side of Rehoboth Blvd and tie into the existing bridge. 

 

Project Notes 

The semi-final plans were submitted, and comments returned in February 2020. 

 

 
 
Contract No. T201930001; Georgetown to Lewes Trail Phase 8 

 

Project Schedule (Subject to change) 

• Final ROW is scheduled for March 2020 

• Final Construction is scheduled for March 2020 

• PS&E is scheduled for June 2020 

 

Project Description 

Constructing a 10’ wide shared-use path from the Georgetown Little League Park to Airport Road. The path will be 

on the north side of the existing active railroad line. 

 

Project Notes 

The preliminary plans were submitted, and comments returned in January 2020. 

 

 
 



Georgetown to Lewes – Log Cabin Hill Road to Cool Spring Road 

 

Project Schedule (Subject to change) 

• Begin Construction April 2020 

• End Construction June 2020 

 

Project Description 

Constructing a 10’ wide shared-use path from the end of the existing path at Log Cabin Hill Road to Cool Spring 

Road. The path will connect at Cool Spring Road and not tie into the existing shoulder along Route 9. 

 

Project Notes 

This project is being done under an open-end railroad contract and is anticipated to begin construction in April 2020 

and end in June 2020. Under a future phase from Cool Spring Road the path will parallel Route 9 on the north side 

toward the signalized intersection at Hudson Road/Fisher Road. 

 

 
 

 

Contract No. T201801501; Delaware Avenue 

 

Project Schedule (Subject to change) 

• Final right-of-way anticipated for February 2020. 

• PS&E is scheduled for December 2020. 

 

Project Description 

Constructing a two-way cycle track from SR896 to Library Avenue. 

 

Project Notes 

The final plans were submitted in October 2019. DelDOT is coordinating with the developer of College Square 

Redevelopment to provide bike facilities across Library Ave to and from the Delaware Ave bikeways project. An 8’ 

wide SUP’s are proposed on each side of the site entrance of College Square. The two paths are the most protected 

for bicyclists, an option is to connect the bikeway from Delaware Ave to the paths. A second option would be a shared 

roadway option and not use the shared use paths. 

 

 



Contract No. T201701202; Capital City Gateway to South State Street 

 

Project Schedule (Subject to change) 

• Begin Construction - April 2020 

• End Construction - July 2020 

 

Project Description 

Construct a 10’ wide shared-use path on the south side of SR10 from the Gateway Shopping Center to South State 

Street. 

 

 

Contract No. T201701301; Milton Rail to Trail – Phase 2 

 

Project Schedule (Subject to change) 

• Currently under construction 

• Anticipated completion is June 2020 

 

Project Description 

Constructing a 10’ wide shared-use path from Federal Street to Lavinia Street in Milton. 

 

 

Contract No. T201630003; Senator Bikeway Phase I Saulsbury Road to Washington Street 

 

Project Description 

Constructed a two-way cycle track from Weston Drive to Cecil Street and on-road facilities to Washington Street. 

 

Project Notes 

During and after construction, issues developed with Bennie Smith Funeral Home. Although there is no parking 

permitted within the cycle track, Mr. Smith could have a hearse parked there during funeral services only. On many 

occasions there are multiple vehicles parked in the cycle track when there is a funeral service and when not. DelDOT 

and the City of Dover met with the Smith’s in early March where a compromise could not be reached. At this time no 

further meetings are being scheduled with the funeral home. The existing No Parking signs will be revised to indicate 

“Hearse permitted during funeral service only”. Signs have been fabricated and will be installed either by DelDOT or 

the City of Dover. 

 

    
 

 

 

 

 

 

 

 



Georgetown to Lewes Trail – Sign Installation 

 

Project Description 

Install audible warning signs along existing Georgetown to Lewes Trail. 

 

Project Notes 

To address public concerns of both runners and bicyclists not giving adequate warning when passing, DelDOT will 

be installing audible warning signs along the path. The signs have already been fabricated and anticipate being 

installed before Memorial Day weekend. A “thank you” needs to go out to Mike Krumrine who helped make these 

signs for DelDOT. 

 

 
 

 

2020 Bike Month Events 

 

May 6th – Legislators Bike Ride 

May 13th – DelDOT/Dover Bike to Work Day 

May 15th- Newark, Wilmington and Lewes Bike to Work Day 

 

Bike Month t-shirts were picked up on March 5th. 400 t-shirts were ordered and are to be given out at the various 

Bike Month events in May and throughout the year. Due to the COVID-19 pandemic and the Governor amending 

his state of Emergency with a “stay at home” order, these events have been cancelled/postponed. The Council will 

be informed if any of the events are rescheduled. If any Council member would like a t-shirt to let me know and one 

can be shipped to you. 

 

 
 

 


